

CITY OF DULUTH  
REPORT OF SHORT-TERM WORK PROGRAM ACCOMPLISHMENTS  
2008

<b>Report of Accomplishments</b>					
Project or Activity 2005-2008	Completed	Currently Underway	Postponed	Not Accomplished	Notes
<b>ROADWAY &amp; INTERSECTION IMPROVEMENTS</b>					
Peachtree Industrial medians (landscaping) from N. Berkley Lake Rd. to Rogers Bridge Rd.	X				
<b>BICYCLE &amp; PEDESTRIAN IMPROVEMENTS</b>					
Abbott's Bridge/SR120 Sidewalk Improvements – one side connecting to Duluth HS		X			
Bike Lane – Main Street along Railroad side of street from SR120 to Rogers Bridge Rd.		X			
Install bicycle amenities in Downtown (such as bike racks)				X	Will be addressed as part of an upcoming Downtown Redevelopment Plan
Sidewalk/multiuse trail connecting Willbrooke neighborhood – Davenport Road Extension		X			
Sidewalk/multiuse trail connecting McClure Place neighborhood – Ridgeway Road Extension		X			
<b>URBAN DESIGN / STREETSCAPING</b>					
Pocket Park / Gateway Feature SR 120 Realignment		X			
**Streetscape Features/Davenport Road Extension		X			
**Streetscape Features/Ridgeway Road Extension		X			
*Streetscape Features/West Lawrenceville south of old city hall to dead end @ Main Street				X	Abandoned Concept
*Streetscape Features/along SR120 realignment to across railroad		X			
*Streetscape Features/Main Street from W.		X			

CITY OF DULUTH  
REPORT OF SHORT-TERM WORK PROGRAM ACCOMPLISHMENTS  
2008

Lawrenceville to Brock Rd.					
Project or Activity 2005-2008	Completed	Currently Underway	Postponed	Not Accomplished	Notes
**Streetscape Features/Hospital Connector		X			
Uniform Sign Program		X			
Promote In-fill development		X			
Promote TND development		X			
<b>Land Use/ Planning Initiatives</b>					
Complete redevelopment plan for Hardy Street		X			
Visitor's Center @ Rogers Bridge Park at trailhead				X	Redefined under Parks Master Plan
Restore historic McDaniel House (hotel) for possible community facility such as welcome center.				X	Abandoned Concept
Relocate/Restore historic Methodist Church for community use (museum or wedding chapel)	X				
Open Space Acquisitions		X			
Extending Sewer—Buford Hwy Feasibility Study				X	To be addressed with Buford Hwy Corridor Redevelopment Plan
Annexation		X			
<b>Parking Needs</b>					
Assess feasibility of public/private partnership for downtown parking deck, determine location				X	To be addressed with Downtown Redevelopment Plan
<b>On-Going Projects</b>					
Sidewalk Projects		X			
Establish Trail Head		X			
Rogers Bridge Trail		X			
Research available funding for downtown improvements				X	Part of upcoming Comprehensive Economic Development Strategy
W.P. Jones Trail	X				
Hill Area Improvements		X			

CITY OF DULUTH  
REPORT OF SHORT-TERM WORK PROGRAM ACCOMPLISHMENTS  
2008

City Hall construction – Phase II Plan	X				
Project or Activity 2005-2008	Completed	Currently Underway	Postponed	Not Accomplished	Notes
Revise Ordinances Property Maintenance				X	Part of drafting of Unified Land Development Code that is currently underway
Hill Area Enforcement		X			
Citywide Enhancement & Beautification Study		X			
Comprehensive Plan Update		X			Comprehensive Plan Re-write Drafted, seeking adoption in 2008