

# Suwanee Comprehensive Plan Update

Draft Schedule: March 12, 2007

TF Mtg.

WG Mtg.

Public Meeting

Holiday

Week #	Week Dates		Day				
	From	To	Monday	Tuesday	Wednesday	Thursday	Friday
1	12-Mar	16-Mar	Complete schedule			Council Review of Process	
2	19-Mar	23-Mar	Phase One - <i>Base Mapping</i>				
3	26-Mar	30-Mar	Phase One - <i>Base Mapping</i>				
4	2-Apr	6-Apr	Phase One - <i>Community Assessment Review</i>				
5	9-Apr	13-Apr	Phase One - <i>Community Assessment Review</i>				
6	16-Apr	20-Apr	Phase One - <i>Community Assessment Review</i>				
7	23-Apr	27-Apr	Phase One - <i>Kick-Off Prep / Stakeholder Identification</i>				
8	30-Apr	4-May	Phase One - <i>Kick-Off Prep</i>			Workshop #1 - Kick-Off	
9	7-May	11-May	Phase One - <i>Kick-Off Issues</i>			TF Meeting #1 - Kick-Off / Issue ID	
10	14-May	18-May	Phase One - <i>Forum Prep</i>			Workshop #2 - Phase 1 Forum	
11	21-May	25-May	Phase Two - <i>Stakeholder Interviews</i>				
12	28-May	1-Jun	Phase Two - <i>Stakeholder Interviews</i>				
13	4-Jun	8-Jun	Phase Two - <i>Stakeholder Interviews / Issues Matrix</i>				
14	11-Jun	15-Jun	Phase Two - <i>Issues Matrix</i>			WG Meeting #1 - Stakeholder Issues	
15	18-Jun	22-Jun	Phase Two - <i>Visioning Recap / Study Review</i>				
16	25-Jun	29-Jun	Phase Two - <i>Visioning Recap / Study Review</i>				
17	2-Jul	6-Jul	Phase Two - <i>Compass Prep</i>				
18	9-Jul	13-Jul	Phase Two - <i>Compass Prep</i>				

19	16-Jul	20-Jul	Phase Two - <i>Compass Prep</i>	TF Meeting #2 - Compass Preview	
20	23-Jul	27-Jul	Phase Two - <i>Compass Adjustments</i>	Workshop #3 - Compass / Visioning	
21	30-Jul	3-Aug	Phase Three - <i>Compass Results Synthesis</i>		
22	6-Aug	10-Aug	Phase Three - <i>Focus Area Determination / Issues ID</i>		
23	13-Aug	17-Aug	Phase Three - <i>Focus Area Issues ID</i>	WG Meeting #2 - Kick-Off Results	
24	20-Aug	24-Aug	Phase Three - <i>Focus Area Pre-Planning / Workshop Prep</i>		
25	27-Aug	31-Aug	Phase Three- <i>Focus Area Prep</i>	TF Meeting #3 - Focus Area Preview	
26	3-Sep	7-Sep	Phase Three - <i>Focus Area Workshop Prep</i>		
27	10-Sep	14-Sep	Phase Three - <i>Focus Area Prep</i>	Workshop #4 - Focus Area Visioning	
28	17-Sep	21-Sep	Phase Four - <i>Plan Development: Physical Plan</i>		
29	24-Sep	28-Sep	Phase Four - <i>Plan Development: Physical Plan</i>		
30	1-Oct	5-Oct	Phase Four - <i>Draft Physical Plan</i>	WG Meeting #3 - Draft Physical Plan	
31	8-Oct	12-Oct	Phase Four - <i>Plan Development: Elements &amp; Implementation</i>		
32	15-Oct	19-Oct	Phase Four - <i>Plan Development: Elements &amp; Implementation</i>		
33	22-Oct	26-Oct	Phase Four - <i>Draft E&amp;I</i>	WG Meeting #4 - Draft Elements	
34	29-Oct	2-Nov	Phase Four - <i>Draft Draft E&amp;I</i>	TF Meeting #4 - Draft Final CA	
35	5-Nov	9-Nov	Phase Four - <i>Plan Development: Draft CA Document Prep</i>		
36	12-Nov	16-Nov	Phase Four - <i>Draft CA Document</i>	Workshop #5 - Implementation	
37	19-Nov	23-Nov	Phase Four - <i>Plan Development: Final Community Agenda</i>		
38	26-Nov	30-Nov	Phase Four - <i>Plan Development: Final Community Agenda</i>		
39	3-Dec	7-Dec	Phase Four - <i>Plan Development: Final Review / Edits</i>		
40	10-Dec	14-Dec	Phase Four - <i>Final Review / Edits</i>	Presentation to Council	