

Short Title

I-85 SOUTH AT SR 74 (SENOIA ROAD)

GDOT Project No.

0007841

Federal ID No.

CSNHS-0007-00(841)

Status

Programmed

Service Type

Roadway / Interchange Upgrade

Sponsor

GDOT

Jurisdiction

Regional - Southwest

Analysis Level

Exempt from Air Quality Analysis (40 CFR 93)

Existing Thru Lane


N/A

Planned Thru Lane

N/A

Detailed Description and Justification

This project involves adding turn lanes at the ends of the exit ramps and widening the SR 74 bridge to include turn lanes.



Copyright 2005 Aero Surveys of Georgia, Inc. Reproduced by permission of the copyright owner. Contact <http://www.aeroatlantia.com>

Network Year

2030

Corridor Length

N/A miles

Phase Status & Funding Information		Status	FISCAL YEAR	TOTAL PHASE COST	BREAKDOWN OF TOTAL PHASE COST BY FUNDING SOURCE			
					FEDERAL	STATE	BONDS	LOCAL/PRIVATE
SCP	National Highway System	AUTH	2011	\$50,000	\$40,000	\$10,000	\$0,000	\$0,000
PE	National Highway System	AUTH	2012	\$863,377	\$690,702	\$172,675	\$0,000	\$0,000
ROW	General Federal Aid - 2018-2040		LR 2018-2030	\$7,180,000	\$5,744,000	\$1,436,000	\$0,000	\$0,000
CST	General Federal Aid - 2018-2040		LR 2018-2030	\$10,600,000	\$8,480,000	\$2,120,000	\$0,000	\$0,000
				\$18,693,377	\$14,954,702	\$3,738,675	\$0,000	\$0,000

SCP: Scoping PE: Preliminary engineering / engineering / design / planning PE-OV: GDOT oversight services for engineering ROW: Right-of-way Acquisition
 UTL: Utility relocation CST: Construction / Implementation ALL: Total estimated cost, inclusive of all phases



For additional information about this project, please call (404) 463-3100 or email transportation@atlantaregional.com.

