

# **Short-Term Work Program Update 2011-2015 CITY OF STOCKBRIDGE, GEORGIA**

## **Contents**

SHORT TERM WORK PROGRAM ANNUAL UPDATE.....	Page 2-5
COMPLETED ACCOMPLISHMENTS.....	Page 6

**City of Stockbridge**  
**2011-2015: SHORT TERM WORK PROGRAM ANNUAL UPDATE**

<b>Community Facilities</b>						
<b>Item</b>	<b>Activity</b>	<b>Years</b>	<b>Responsible Party</b>	<b>Cost Estimate</b>	<b>Funding Source</b>	<b>Status</b>
1	Senior Citizen Center	2009-2012	Henry County, City of Stockbridge	\$300,000	General Funds, SPLOST	Postponed due to funding
2	Police Precinct Building	2007 - 2011	Henry County, City of Stockbridge	\$2,300,000	General Funds, SPLOST	Complete as of 6/2011
3	Town Center Streetscape (Love Street to Hwy 42)	2008-2012	City of Stockbridge	\$500,000	General Funds	Underway
4	Fire Station	2009-2012	City of Stockbridge, Henry County	\$1,500,000	SPLOST III	Underway
5	City Court	2009-2011	City of Stockbridge	\$1,600,000	URA	Complete as of 6/2011

<b>Economic Development</b>						
<b>Item</b>	<b>Activity</b>	<b>Years</b>	<b>Responsible Party</b>	<b>Cost Estimate</b>	<b>Funding Source</b>	<b>Status</b>
6	Work with County to promote growth of tourism, trade, commercial, and industrial development (Started in 1998)	2002 – 2012	City Council, Development Authority, Planning and Zoning, Board of Commissioners, Chamber of Commerce	\$42,000	General Funds, Sales Tax, Hotel/Motel Tax	On-going

<b>Land Use</b>						
<b>Item</b>	<b>Activity</b>	<b>Years</b>	<b>Responsible Party</b>	<b>Cost Estimate</b>	<b>Funding Source</b>	<b>Status</b>
7	Update zoning code. (Started in 2000)	2010 – 2012	Henry County Planning and Zoning, City Council	\$50,000	General Funds	Underway

<b>Other Considerations</b>						
<b>Item</b>	<b>Activity</b>	<b>Years</b>	<b>Responsible Party</b>	<b>Cost Estimate</b>	<b>Funding Source</b>	<b>Status</b>
8	Treatment Plant Upgrade -	2010-2014	City of Stockbridge	\$10,000,000	General Fund, GEFA, SPLOST III	Underway
9	Treatment Plant - Beltpress	2010-2012	City of Stockbridge	\$2,000,000	SPLOST III	Underway

<b>Natural and Historic Resources</b>						
<b>Item</b>	<b>Activity</b>	<b>Years</b>	<b>Responsible Party</b>	<b>Cost Estimate</b>	<b>Funding Source</b>	<b>Status</b>
10	Prepare Greenspace Plan	2002, 2003, 2004, 2006, 2010 – 2014	City, Henry County Planning & Zoning	To be determined	General Funds	Postponed due to Funding

General Planning						
Item	Activity	Years	Responsible Party	Cost Estimate	Funding Source	Status
11	Participate in ARC LCI Program (Started in 2000)	2002 – 2015	ARC, Henry County Planning & Zoning, City Council	\$6,000,000	General Funds, LCI, SPLOST, TE Funds	On-going
12	Widening/extension of Rock Quarry Road to Old Conyers Road and to Valley Hill Road (Started in 1999)	2010 – 2015	City of Stockbridge, GDOT, HCDOT	\$7,000,000	General Funds, SPLOST, Henry County	Postponed due to funding
13	North Henry Blvd. at Tye Street (Traffic signal/Intersection Improvement)	2000 -- 2010	City of Stockbridge, HCDOT, GDOT	\$1,000,000	General Funds, SPLOST	Postponed due to funding
14	Highway 23/42/138 at Davidson Pkwy. (Traffic Signal)	1995, 2002, 2003, 2005-2008, 2010	City of Stockbridge, HCDOT, GDOT	\$1,500,000	SPLOST	Postponed due to funding
15	Multiuse trail for Reeves Creek Phase 1: From Dabney-Hunter-Simmons Park to Tye Street	2002 – 2012	City of Stockbridge	\$500,000	General Funds, LCI, TE	Underway
16	Multiuse trail for Reeves Creek Phase 2: From Dabney-Hunter-Simmons Park to Tye Street	2002 – 2012	City of Stockbridge	\$600,000	General Funds, LCI, TE	Underway
17	Old Downtown Square Sidewalks, Streetscape (Berry Street)	2002 – 2011	City of Stockbridge	\$1,000,000	General Funds, LCI, SPLOST	Underway
18	Flippen Road from North Henry Boulevard to Walt Stephens Road Bike lanes, Sidewalks	2002 – 2015	City of Stockbridge and Henry County	\$500,000	General Funds, LCI, SPLOST, TE	Postponed due to funding
19	Nolan Street from South Berry Street to the dead end (Sidewalks)	2003 – 2015	City of Stockbridge	\$75,000	SPLOST	Postponed due to funding
20	First Street from Tye Street to South Berry Street (Sidewalks)	2003 – 2015	City of Stockbridge	\$65,376	SPLOST	Postponed due to funding
21	Second Street from Tye Street to Railroad Street (Sidewalks)	2003 – 2015	City of Stockbridge	\$166,164	SPLOST	Postponed due to funding

General Planning						
Item	Activity	Years	Responsible Party	Cost Estimate	Funding Source	Status
22	Child Street from Tye Street to end of street (Sidewalks)	2003 – 2015	City of Stockbridge	\$98,064	SPLOST	Postponed due to funding
23	Church Street from Berry Street to Wilson Avenue (Sidewalks)	2003 – 2015	City of Stockbridge	\$51,494	SPLOST	Postponed due to funding
24	Jennings Way (Cemetery Street) from Second Street to Wilson Street (Sidewalks)	2003 – 2015	City of Stockbridge	\$87,168	SPLOST	Postponed due to funding
25	Duvall Drive from East Atlanta Road to cul-de-sac (Sidewalks)	2003 – 2015	City of Stockbridge	\$147,858	SPLOST	Postponed due to funding
26	Parkwood Drive from West Burke Street to Davis Road (Sidewalks)	2003 – 2015	City of Stockbridge	\$68,644	SPLOST	Postponed due to funding
27	Lake Drive from Lambert Drive to Lake Terrace (Sidewalks)	2004 – 2015	City of Stockbridge	\$71,913	SPLOST	Postponed due to funding
28	Lake Terrace from Lake Drive to end of street (Sidewalks)	2004 – 2015	City of Stockbridge	\$41,404	SPLOST	Postponed due to funding
29	Landover Drive from Davis Road to Davis Road (Sidewalks)	2004 – 2015	City of Stockbridge	\$35,700	SPLOST	Postponed due to funding
30	Ridge Run from Landover Drive to Landover Drive (Sidewalks)	2004 – 2015	City of Stockbridge	\$15,105	SPLOST	Postponed due to funding
31	Meadow Ridge Drive from Davis Road to cul-de-sac (Sidewalks)	2004 – 2015	City of Stockbridge	\$25,125	SPLOST	Postponed due to funding
32	Angela Court from Meadow Ridge Drive to cul-de-sac (Sidewalks)	2004 – 2015	City of Stockbridge	\$3,900	SPLOST	Postponed due to funding
33	Rebecca Court from Meadow Ridge Drive to cul-de-sac (Sidewalks)	2004 – 2015	City of Stockbridge	\$3,900	SPLOST	Postponed due to funding
34	Shields Road from North Henry Boulevard to Davis Road (Sidewalks)	2004 – 2015	City of Stockbridge	\$501,216	SPLOST	Postponed due to funding

General Planning						
Item	Activity	Years	Responsible Party	Cost Estimate	Funding Source	Status
35	Meadow Ridge Way from Shields Road to cul-de-sac (Sidewalks)	2004 – 2015	City of Stockbridge	\$7,545	SPLOST	Postponed due to funding
36	Meadow Ridge Court from Meadow Ridge Way to cul-de-sac (Sidewalks)	2004 – 2015	City of Stockbridge	\$8,250	SPLOST	Postponed due to funding
37	Center Street from North Henry Boulevard to West Burke Street (Sidewalks)	2005 – 2015	City of Stockbridge	\$13,215	SPLOST	Postponed due to funding
38	Wilson Street from Wilson Avenue to Jennings Way (Cemetery Street) (Sidewalks)	2005 – 2015	City of Stockbridge	\$130,752	SPLOST	Postponed due to funding
39	South Berry Street from Nolan Street to Second Street (Sidewalks)	2005 – 2015	City of Stockbridge	\$156,902	SPLOST	Postponed due to funding
40	North Henry Boulevard to end of Bowen Street (Sidewalks)	2005 – 2015	City of Stockbridge	\$115,497	SPLOST	Postponed due to funding
41	West Burke Street from Burke Street to Center Street (Sidewalks)	2005 – 2015	City of Stockbridge	\$108,960	SPLOST	Postponed due to funding
42	Tye Street from Child Street to Red Oak Drive (Sidewalks)	2005 – 2015	City of Stockbridge	\$499,949	SPLOST	Postponed due to funding
43	Davis Road from Clark Park to Highway 42 (Sidewalks and Streetscape)	2008 – 2015	City of Stockbridge	To be determined	Grants applied for -- LCI	Underway
44	Old Atlanta Water Main (1900', 12" diameter)	2004 – 2015	City of Stockbridge	\$66,000	SPLOST	Postponed due to funding
45	Tunnel under railroad between Gardner Park and Clark Park	2006 – 2012	City of Stockbridge	\$900,000	Federal Grant, General Funds	Cancelled
46	(Streetscape and Sidewalks/Trails Generally)	2008-2012	City of Stockbridge	To be determined	LCI, SPLOST, TE	Postponed due to funding
47	Walter Way to Flippen Road By-Pass	2006-2013	GDOT, HCDOT, City of Stockbridge	\$1.500, 000	General Funds SPLOST	Postponed due to funding

## City of Stockbridge Completed Accomplishments 2010

Natural and Historic Resources General Planning					
Item	Activity	Years	Responsible Party	Cost Estimate	Funding Source
1	Stockbridge Community Center	2008 – 2010	City Public Works	\$600,000	SPLOST III, General Funds
2	New City Hall	2007 – 2010	City of Stockbridge	\$13,000,000	General Funds, URA Bonds
3	Miller Road from Mann Boulevard to Neal Boulevard (Sidewalks)	2002, 2003, 2004, 2006, 2010	City of Stockbridge	\$144,916	General Funds, SPLOST