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CONCEPT REPORT

Concept Report Development

PDF of Draft Concept Report Sent to ARC

Draft Concept Report Sent to GDOT PM

GDOT PM Request to Schedule Concept Team Meeting

Concept Team Meeting

Concept Report Sent to ARC

Concept Report Approved by GDOT

Design Variance/Design Exception Request to ARC

Design Variance/Design Exception Request to GDOT PM

Design Variance/Design Exception Approval

ENVIRONMENTAL DOCUMENT

Environmental Document Development

Draft 106 Sent to ARC

Draft 106 Sent to GDOT PM

Section 106 Approved

CE Sent to ARC

CE Sent to GDOT PM

CE Approved

PRELIMINARY PLANS

Survey Database Preparation

Preliminary Plan Development

PDF of Preliminary Plans Submitted to ARC

Preliminary Plans/PFPR Request to GDOT PM

PFPR

PFPR Comments to Sponsor

PFPR Responses to ARC

PFPR Sponsor Responses to GDOT PM

UTILITY PLANS

First Submittal Plans to Utility Owners

ROW PLANS

ROW Plans Preparation

PDF of Preliminary ROW Plans Submitted to ARC

Preliminary ROW Plans Sent to GDOT PM

Real Property Agreement to Sponsor

Reimbursable/Non-Reimbursable Contract to Sponsor

PDF of Final ROW Plans Sent to ARC

Final ROW Plans Approved by GDOT

Real Property Agreement to GDOT

Real Property Agreement Executed

LCI ROW Agreement to GDOT

LCI ROW Agreement Executed

2020 20212017 2018 2019

LCI ROW Agreement Executed

NTP to Begin ROW Acquisition from GDOT

UTILITY PLANS

Second Submittal Plans to Utility Owners

Receipt of No Conflict Letters or Utility Adjustments

Schedules and Utility Cost Estimates

ROW ACQUISITION

ROW Acquired

ROW Certification Sent to GDOT

ROW Certification Approved by GDOT

FINAL PLANS

Final Plans Preparation

PDF of Final Plans Submitted to ARC

Final Plans/PFPR Request to GDOT PM

FFPR

FFPR Comments to Sponsor

FFPR Responses and PDF of Revised Final Plans to ARC

PFPR Responses and PDF of Revised Final Plans to GDOT PM

BID DOCUMENTS

Cost Estimate Sent to ARC for DBE Goal

DBE Request to GDOT PM

DBE Goal (%)

PDF of Bid Documents Submitted to ARC

Bid Documents to GDOT PM

Bid Documents Approved by GDOT

PROJECT CERTIFICATION PACKAGE

Project Certification Letters to ARC

Utility Coordination Documentation to ARC

Project Certification Package to GDOT

REQUEST FOR BIDS (RFB)

Authorization to Advertise to Bid

Bid Results to ARC

Bid Results/Bid Evaluation Form to GDOT PM

CONSTRUCTION

Construction Contract Amount

LCI Construction Agreement to Sponsor

LCI Construction Agreement to GDOT PM

LCI Construction Contract Executed

NTP for Construction from GDOT

Pre-construction Conference Held

Construction


