Activity Name a

= @ 0010768.SR 400 @ CR 9284/WINDWARD PKWY
& Project Summary
- T Project Initialization
# PE Funding Authorization
& Project Justification
= E Procurement

& Consultant Kick-Off Meeting
# Procurement Requisition Form Submitted by PM
& Consultant Acquisition (request through notification)

# Notice to Proceed (NTP) for Consultant Contract

- B Local Government Agreements

& Develop Long-Form LGPA or MOU (local PE)

- Efy Concept Development

Concept Development Summary

B E

Concept Meeting
PM Reviews Concept Report
PM Submit Concept Report

I IR |

Concept Report Review and Comments
4 Management Concept Approval Complete
- B4 |ocal and Consultant Design for Concept
& Define Project Concept
& Review Local/Consultant Draft Concept for Concept Meeting
& Local/Consultant Finalize Concept Report
- B Database Preparation
& Database Summary
¥ Start Database Preparation
# Database Complete
- By Field Surveys
&= Pre-Survey Field Meeting
& Field Survey Summary
&2 Field Surveys
& SDE Process Work
& Review Local/Consultant Field Surveys
= ‘ UST and Hazardous Waste
& UST and HW Summary
& Request/Receive UST/Hazardous Waste Report
- B Underground Storage Tanks
&2 UST Summary
&3 District UST Field Investigation
£ Environmental UST Report
= ‘ Preliminary Plans Phase
& Preliminary Plans Phase Summary

&3 Request/Receive Utilities First Submission/SUE Coordination

Activity ID Planned

00000

00100
00500

00186
19217
19222
19229

00110

00200
02600
02722
02800
02900
03000

00300
02450
02460

20000
20050
20650

20400
20450
20500
20600
20625

27800
27900

28000
28100
28250

20700
20900

Duration
1,129.0d
1,129.0d

150.0d
0.0d
10.0d
110.0d
10.0d
0.0d
100.0d
0.0d
60.0d
60.0d
143.0d
143.0d
1.0d
10.0d
0.0d
47.0d
0.0d
86.0d
60.0d
5.0d
20.0d
161.0d
161.0d
0.0d
0.0d
161.0d
1.0d
161.0d
100.0d
50.0d
10.0d
95.0d
95.0d
95.0d
95.0d
95.0d
5.0d
90.0d
126.0d
126.0d
60.0d

Remaining Total

Duration
942.0d
942.0d
150.0d

0.0d
10.0d
110.0d
10.0d
0.0d
100.0d
0.0d
0.0d
0.0d
143.0d
143.0d
1.0d
10.0d
0.0d
47.0d
0.0d
86.0d
60.0d
5.0d
20.0d
161.0d
161.0d
0.0d
0.0d
161.0d
1.0d
161.0d
100.0d
50.0d
10.0d
95.0d
95.0d
95.0d
95.0d
95.0d
5.0d
90.0d
126.0d
126.0d
60.0d

Float
0.0d
0.0d
0.0d
0.0d

20.0d
0.0d
0.0d
0.0d
0.0d
0.0d
942.0d

18.0d
18.0d
18.0d
18.0d
18.0d
18.0d
18.0d
18.0d
0.0d
18.0d
18.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
325.0d
325.0d
82.0d
325.0d
325.0d
325.0d
325.0d
64.0d
64.0d
64.0d

Start

09-Jan-12 A
09-Jan-12 A
01-May-14
01-May-14
15-May-14
27-Jun-14
20-Nov-14
27-Jun-14
27-Jun-14
19-Nov-14
09-Jan-12 A
09-Jan-12 A
15-May-12 A
15-May-12 A
15-May-12 A
13-Apr-15
28-Apr-15
28-Apr-15
02-Jul-15
08-Dec-14
08-Dec-14
06-Mar-15
16-Mar-15
08-Dec-14
08-Dec-14
08-Dec-14
29-Jul-15
08-Dec-14
08-Dec-14
08-Dec-14
09-Dec-14
05-May-15
16-Jul-15
03-Jul-15
03-Jul-15
03-Jul-15
03-Jul-15
03-Jul-15
03-Jul-15
13-Jul-15
30-Jul-15
30-Jul-15
13-Aug-15

Finish

13-Feb-18
13-Feb-18
05-Dec-14
01-May-14
29-May-14
05-Dec-14
05-Dec-14
27-Jun-14
19-Nov-14
19-Nov-14
26-Jan-15 A
26-Jan-15 A
02-Jul-15
02-Jul-15
13-Mar-15
24-Apr-15
28-Apr-15
02-Jul-15
02-Jul-15
10-Apr-15
05-Mar-15
12-Mar-15
10-Apr-15
29-Jul-15
29-Jul-15
08-Dec-14
29-Jul-15
29-Jul-15
08-Dec-14
29-Jul-15
04-May-15
15-Jul-15
29-Jul-15
18-Nov-15
18-Nov-15
18-Nov-15
18-Nov-15
18-Nov-15
10-Jul-15
18-Nov-15
03-Feb-16
03-Feb-16
06-Nov-15

Actual Start Actual Finish

09-Jan-12
09-Jan-12

09-Jan-12
09-Jan-12
15-May-12
15-May-12
15-May-12

26-Jan-15
26-Jan-15

... 2012

2013

2014 2015 2016 2017

[Q2] Q3] Q4

Q1[02[ Q3|04

Q1[Q2]Q3 |04

Q1[Q2[03[Q4[01[02]03[Q4[0Q1[Q2][Q3]04

PE Funding Authorization
B Project Justification
pr—
® Consultant Kick-Off Meeting
@ Procurement Requisition Form Submitted by PM
@ Consultant Acquisition (request through notification)
@ Notice to Proceed (NTP) for Consultant Contract

Develop Long-Form LGPA or MOU (local PE)

Concept Development Summary
Concept Meeting
® PM Reviews Concept Report
| PM Submit Concept Report
@ Concept Report Review and Comments
4 Management Concept Approval Complete
p—=
@ Define Project Concept
) Review Local/Consultant Draft Concept for Concept Mee
® Local/Consultant Finalize Concept Report
pro—
GEE Database Summary
4@ Start Database Preparation
& Database Complete
pro—
|| Pre-Survey Field Meeting
GEES Ficld Survey Summary
@ Field Surveys
@ SDE Process Work

@ Review Local/Consultant Field Surveys

p—=
@ UST and HW Summary

@ Request/Receive UST/Hazardous Waste Re
pr—<

@R UST Summary

0 District UST Field Investigation

[

pr—
O

Environmental UST Report

Preliminary Plans Phase Summary

@ Request/Receive Utilities First Submission/s




Activity Name

- B Local and Consultant Design Activities for Preliminary P...

& Preliminary Roadway Plans (consultant design)

# Submit Preliminary Plans to GDOT Offices (consultant desi...

& Review Local/Consultant Preliminary Plans
# Preliminary Plans Complete
- B4 PFPR
4 PM Request PFPR
& PFPR Summary
& PFPR Request (OES)
& PFPR Inspection
& PFPR Report Preparation
& PFPR Report Approval and Distribution
= PM Submits PFPR Responses to OES
& Verify PFPR Responses
4 PM Distributes PFPR Responses

- %% Environmental

= Environmental Document Approval Summary (11412 through ...

# Environmental Approval Complete
= % Environmental Resource Identification

&2 Environmental Resource Identification Summary

&2 Receive Environmental Study Area Layout / Start Environm...

# Environmental Resource Identification Complete
- E'; Ecological Survey
& Conduct Ecology Survey (with steps)
& Conduct Ecology Survey for Seasonal Species
& Conduct Ecology Survey for 2nd Seasonal Species
& Conduct Ecology Survey for 3rd Seasonal Species
& Conduct Ecology Survey for 4th Seasonal Species
= % History Survey

& Conduct History Survey (with steps)

E'; Archaeological Survey

& Conduct Archaeological Survey (with steps)

= H3 Receive Local/Consultant Environmental Resource Iden...

# Receive Local/Consultant Ecology Survey

# Receive Local/Consultant History Survey
# Receive Local/Consultant Archaeology Survey
= E_ Technical Studies
& Technical Studies Summary
# Receive Preliminary Plans to Begin Technical Studies
4 Environmental Technical Studies Complete
- Agency Consultation for Ecology
& Conduct Agency Consultation for Ecology (with steps)

- By Cultural Resource Assessment of Effects (AOE)

Activity ID Planned

20800
23697
24500
25000

39500
40000
40100
40200
40300
40400
40450
40500
40550

10000
18100

11411
11412
11499

11413
11414
11424
11434
11444

11453

11463

11447

11457

11467

13411

13417

13499

13463

Duration

70.0d
60.0d
0.0d
10.0d
0.0d
51.0d
0.0d
51.0d
20.0d
1.0d
5.0d
0.0d
20.0d
5.0d
0.0d
717.0d
416.0d
0.0d
245.0d
245.0d
5.0d
0.0d
240.0d
120.0d
60.0d
60.0d
60.0d
60.0d
120.0d
120.0d
120.0d
120.0d
0.0d
0.0d
0.0d
0.0d
120.0d
120.0d
0.0d
0.0d
120.0d
120.0d
120.0d

70.0d
60.0d
0.0d
10.0d
0.0d
51.0d
0.0d
51.0d
20.0d
1.0d
5.0d
0.0d
20.0d
5.0d
0.0d
717.0d
416.0d
0.0d
245.0d
245.0d
5.0d
0.0d
240.0d
120.0d
60.0d
60.0d
60.0d
60.0d
120.0d
120.0d
120.0d
120.0d
0.0d
0.0d
0.0d
0.0d
120.0d
120.0d
0.0d
0.0d
120.0d
120.0d
120.0d

Remaining Total

Duration Float

64.0d

0.0d

0.0d
64.0d
64.0d
64.0d
64.0d
64.0d
64.0d
64.0d
64.0d
64.0d
64.0d
64.0d
64.0d

0.0d

0.0d

0.0d
61.0d
61.0d
21.0d
21.0d
61.0d
21.0d
21.0d
21.0d
61.0d
61.0d
21.0d
21.0d
21.0d
21.0d
21.0d
21.0d
21.0d
21.0d

0.0d

0.0d

0.0d

0.0d

0.0d

0.0d

0.0d

Start

30-Jul-15
30-Jul-15
25-Sep-15
26-Oct-15
06-Nov-15
17-Nov-15
17-Nov-15
17-Nov-15
17-Nov-15
17-Dec-15
18-Dec-15
29-Dec-15
29-Dec-15
28-Jan-16
03-Feb-16
31-Dec-14
31-Dec-14
26-Aug-16
31-Dec-14
31-Dec-14
31-Dec-14
29-Jun-15
08-Jan-15
08-Jan-15
08-Jan-15
03-Apr-15
30-Jun-15
24-Sep-15
08-Jan-15
08-Jan-15
08-Jan-15
08-Jan-15
04-May-15
04-May-15
04-May-15
04-May-15
25-Sep-15
25-Sep-15
25-Sep-15
22-Mar-16
25-Sep-15
25-Sep-15
25-Sep-15

Finish

06-Nov-15
23-Oct-15
25-Sep-15
06-Nov-15
06-Nov-15
03-Feb-16
17-Nov-15
03-Feb-16
16-Dec-15
17-Dec-15
28-Dec-15
29-Dec-15
27-Jan-16
03-Feb-16
03-Feb-16
10-Nov-17
26-Aug-16
26-Aug-16
22-Dec-15
22-Dec-15
07-Jan-15
29-Jun-15
22-Dec-15
29-Jun-15
02-Apr-15
29-Jun-15
23-Sep-15
22-Dec-15
29-Jun-15
29-Jun-15
29-Jun-15
29-Jun-15
04-May-15
04-May-15
04-May-15
04-May-15
22-Mar-16
22-Mar-16
25-Sep-15
22-Mar-16
22-Mar-16
22-Mar-16
22-Mar-16

Actual Start Actual Finish

... 2012 2013 2014 2015 2016 2017
|22][03]04]|0Q1][Q2][03[04]|0Q1[0Q2]Q@3][Q4]|0Q1[02[Q@3[Q4[0Q1][02]Q3][Q4[0Q1[02]|Q3]04
P

@ Preliminary Roadway Plans (consultant desig
@ Submit Preliminary Plans to GDOT Offices (g
0 Review Local/Consultant Preliminary Plans
@ Preliminary Plans Complete
g
€ PM Request PFPR
@ PFPR Summary
8 PFPR Request (OES)
|| PFPR Inspection
0 PFPR Report Preparation
| PFPR Report Approval and Distribution
@ PM Submits PFPR Responses to OES
1 Verify PFPR Responses
& PM Distributes PFPR Responses
T ———,
G Environmental Document A
€ Environmental Approval C
pr—
G Environmental Resource Identification Su
0 Receive Environmental Study Area Layout / Start Environme
€ Environmental Resource Identification Complete
pr—
@ Conduct Ecology Survey (with steps)
@ Conduct Ecology Survey for Seasonal Species
@ Conduct Ecology Survey for 2nd Seasonal Species
@ Conduct Ecology Survey for 3rd Seasonal Spe
@ Conduct Ecology Survey for 4th Seasonal
pr—
@ Conduct History Survey (with steps)
pr—
@ Conduct Archaeological Survey (with steps)

@ Receive Local/Consultant Ecology Survey
@ Receive Local/Consultant History Survey
@ Receive Local/Consultant Archaeology Survey
pr—
@ Technical Studies Summary
@ Receive Preliminary Plans to Begin Technical
@ Environmental Technical Studies C
pr—
@S Conduct Agency Consultation for Eg
pr—




Activity Name a

& Conduct Section 106 Consultation (with steps)

= By Noise Analysis
& Conduct Noise Analysis (with steps)

- By Air Quality Analysis
& Conduct Air Quality Analysis (with steps)

= ‘ Receive Local/Consultant Technical Studies
# Receive Local/Consultant Agency Consultation for Ecology
# Receive Local/Consultant Assessment of Effects (AOE)
# Receive Local/Consultant Noise Analysis
# Receive Local/Consultant Air Quality Analysis

= % NEPA Document
& NEPA Document Summary

- B CE
& Prepare CE
& Review CE
@ Submit CE to FHWA
& FHWA Review and Approval of the CE

- B4 Receive Local/Consultant NEPA Document (CE)
4 Receive Local/Consultant CE
= E Environmental Certification for ROW Authorization

&3 Receive Revised Plans & Change Form (if changes made as a ...

& Environmental Certification for ROW Authorization Compl...

= ‘ Permits

& OES Receives and Reviews Plans for Application; Receives ...

&3 404 and Buffer Variance (BV) Permits LOE
= i 404 Permit

&= Complete 404 Permit (with steps) add 15d if Individual Pe...

- T Vegetative Buffer Variance (BV)
=2 Prepare Buffer Variance (with steps)
= ‘ Environmental Certification for CST Authorization
= Receive FFPR Plans & Change Form (if needed); Circulate t...
& Environmental Certification for Let Complete
- —i Update Environmental Studies for CST Authorization
Update Ecology Studies
Update History Studies
Update Archaeology Studies

(I IR R

U

Update Air Quality Analysis

- E8 Environmental Reevaluation

& Complete Environmental Reevaluation for CST Authoriza...

& Submit Environmental Reevaluation to FHWA
& FHWA Approval of Environmental Reevaluation
= ‘ Location and Design

Update Noise Assessments and Public Outreach (with ste...

Activity ID Planned

13473

13483

13493

13467
13477
13487
13497

14311

14523
14528
14529
14533

14527

18112
70300

88222
88231

88233

88253

18712
95200

18814
18854
18864
18884
18894

18723
18727
18732

Duration

120.0d
120.0d
120.0d
120.0d
120.0d
0.0d
0.0d
0.0d
0.0d
0.0d
150.0d
150.0d
150.0d
60.0d
30.0d
0.0d
60.0d
0.0d
0.0d
10.0d
5.0d
5.0d
130.0d
10.0d
100.0d
100.0d
100.0d
120.0d
120.0d
94.0d
20.0d
10.0d
20.0d
20.0d
20.0d
20.0d
20.0d
20.0d
30.0d
10.0d
0.0d
20.0d
211.0d

120.0d
120.0d
120.0d
120.0d
120.0d
0.0d
0.0d
0.0d
0.0d
0.0d
150.0d
150.0d
150.0d
60.0d
30.0d
0.0d
60.0d
0.0d
0.0d
10.0d
5.0d
5.0d
130.0d
10.0d
100.0d
100.0d
100.0d
120.0d
120.0d
94.0d
20.0d
10.0d
20.0d
20.0d
20.0d
20.0d
20.0d
20.0d
30.0d
10.0d
0.0d
20.0d
211.0d

Remaining Total

Duration Float

0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
0.0d
2.0d
2.0d
2.0d
14.0d
14.0d
14.0d
14.0d
14.0d
14.0d
14.0d
0.0d
14.0d
0.0d
14.0d
14.0d
14.0d
14.0d
14.0d
14.0d
14.0d
14.0d
14.0d
14.0d
60.0d

Start

25-Sep-15
25-Sep-15
25-Sep-15
25-Sep-15
25-Sep-15
27-Jan-16
27-Jan-16
27-Jan-16
27-Jan-16
27-Jan-16
27-Jan-16
27-Jan-16
27-Jan-16
27-Jan-16
20-Apr-16
02-Jun-16
03-Jun-16
20-Apr-16
20-Apr-16
29-Aug-16
29-Aug-16
06-Sep-16
11-Apr-17
11-Apr-17
25-Apr-17
25-Apr-17
25-Apr-17
25-Apr-17
25-Apr-17
29-Jun-17
29-Jun-17
30-Oct-17
28-Jul-17
28-Jul-17
28-Jul-17
28-Jul-17
28-Jul-17
28-Jul-17
25-Aug-17
25-Aug-17
11-Sep-17
11-Sep-17
11-Feb-16

Finish

22-Mar-16
22-Mar-16
22-Mar-16
22-Mar-16
22-Mar-16
27-Jan-16
27-Jan-16
27-Jan-16
27-Jan-16
27-Jan-16
26-Aug-16
26-Aug-16
26-Aug-16
19-Apr-16
02-Jun-16
02-Jun-16
26-Aug-16
20-Apr-16
20-Apr-16
12-Sep-16
02-Sep-16
12-Sep-16
16-Oct-17
24-Apr-17
15-Sep-17
15-Sep-17
15-Sep-17
16-Oct-17
16-Oct-17
10-Nov-17
27-Jul-17
10-Nov-17
24-Aug-17
24-Aug-17
24-Aug-17
24-Aug-17
24-Aug-17
24-Aug-17
06-Oct-17
08-Sep-17
11-Sep-17
06-Oct-17
13-Dec-16

Actual Start Actual Finish

... 2012

2013

2014

2015 2016 2017

[Q2] Q3] Q4

Q1[02[ Q3|04

Q1[Q2]Q3 |04

Q1[Q2[03[Q4[01[02]03[Q4[0Q1[Q2][Q3]04

Conduct Section 106 Consultation (

Conduct Noise Analysis (with steps)

Conduct Air Quality Analysis (with

Receive Local/Consultant Agency Con

Receive Local/Consultant Assessment

Receive Local/Consultant Noise Analy

coes I

Receive Local/Consultant Air Quality
pr—
@ NEPA Document Summary|
pr—
@ Prepare CE
@ Review CE
€ Submit CE to FHWA
@ FHWA Review and Approv

@ Receive Local/Consultant CE
A
| Receive Revised Plans & C
0 Environmental Certificatio
pr—
® OES Receives
G 404 a
pr—
@G Comp
pr—
G Prep
pr—
@ Receive
0 En

Update
Update
Update
Update
Update
o)
8 Compl
4 Subn
® FHW




Activity Name

Location and Design Summary
PM Submit L & D Report
L & D Approval
L & D Approval Advertisement
- E ROW Plans
ROW Plans Summary
ROW Plans Preparation
Submit Right of Way Plans
ROW Plans Final Approval
- By ROW Acquisition
& ROW Acquisition Summary
& ROW Estimate for Authorization
4 ROW Authorization

(IR IR (1

tooe

& Appraisal and Review
& Stake ROW
& ROW Negotiations
= % Final Design Phase
& Final Design Phase Summary
& Complete/Submit Environmental Change Form
# Submit Plans to Environmental for Permit Applications
&3 Request/Receive Utilities Second Submission
-/ B Local and Consultant Design Activities for Final Plans
&5 Final Construction Plans
& Review Local/Consultant Final Plans
# Final Construction Plans Complete
- %% FFPR
# PM Request FFPR
FFPR Summary
FFPR Request (OES)
FFPR Inspection
FFPR Report Preparation
FFPR Report Approval and Distribution
PM Submits FFPR Responses to OES
Verify FFPR Responses (OES)
# PM Distributes FFPR Responses
= "'. Final Submittals
4 Submit Corrected FFPR Plans
& Final Submittals Summary
& Submit Final Plans
& Utility Agreements Preparation and Certification
& G.0. ROW Certification

4 Construction Authorization

IR U U TR (R IR

= Project Advertisement

a Activity ID Planned

60000
60050
60100
60500

50000
50100
50300
50400

70000
70200
70400
71000
72000
73000

81300
81312
81397
82000

81400
86500
87000

89500
90000
90100
90200
90300
90350
90375
90400
90450

90500
95000
95100
95300
95400
95500
95600

Duration

211.0d
1.0d
12.0d
60.0d
151.0d
151.0d
10.0d
0.0d
40.0d
320.0d
320.0d
20.0d
0.0d
70.0d
30.0d
165.0d
116.0d
116.0d
10.0d
0.0d
60.0d
70.0d
20.0d
10.0d
0.0d
41.0d
0.0d
41.0d
20.0d
1.0d
5.0d
0.0d
10.0d
5.0d
0.0d
98.0d
0.0d
98.0d
0.0d
30.0d
4.0d
0.0d
20.0d

Remaining Total

Duration

211.0d
1.0d
12.0d
60.0d
151.0d
151.0d
10.0d
0.0d
40.0d
320.0d
320.0d
20.0d
0.0d
70.0d
30.0d
165.0d
116.0d
116.0d
10.0d
0.0d
60.0d
70.0d
20.0d
10.0d
0.0d
41.0d
0.0d
41.0d
20.0d
1.0d
5.0d
0.0d
10.0d
5.0d
0.0d
98.0d
0.0d
98.0d
0.0d
30.0d
4.0d
0.0d
20.0d

Float

60.0d
138.0d
0.0d
60.0d
0.0d
0.0d
101.0d
101.0d
0.0d
0.0d
0.0d
35.0d
0.0d
0.0d
0.0d
0.0d
3.0d
3.0d
24.0d
14.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
3.0d
0.0d
3.0d
0.0d
0.0d
8.0d
0.0d
0.0d
0.0d

Start

11-Feb-16
11-Feb-16
29-Aug-16
15-Sep-16
11-Feb-16
11-Feb-16
11-Feb-16
25-Feb-16
20-Jul-16
27-Jul-16
27-Jul-16
27-Jul-16
13-Oct-16
14-Oct-16
31-Jan-17
14-Mar-17
14-Mar-17
14-Mar-17
14-Mar-17
11-Apr-17
14-Mar-17
14-Mar-17
14-Mar-17
08-Jun-17
21-Jun-17
29-Jun-17
29-Jun-17
29-Jun-17
29-Jun-17
28-Jul-17
31-Jul-17
07-Aug-17
07-Aug-17
21-Aug-17
25-Aug-17
18-Sep-17
18-Sep-17
18-Sep-17
21-Nov-17
19-Sep-17
07-Nov-17
13-Dec-17
14-Dec-17

Finish

13-Dec-16
11-Feb-16
14-Sep-16
13-Dec-16
14-Sep-16
14-Sep-16
24-Feb-16
25-Feb-16
14-Sep-16
06-Nov-17
06-Nov-17
23-Aug-16
13-Oct-16
30-Jan-17
13-Mar-17
06-Nov-17
25-Aug-17
25-Aug-17
27-Mar-17
11-Apr-17
07-Jun-17
21-Jun-17
10-Apr-17
21-Jun-17
21-Jun-17
25-Aug-17
29-Jun-17
25-Aug-17
27-Jul-17
28-Jul-17
04-Aug-17
07-Aug-17
18-Aug-17
25-Aug-17
25-Aug-17
13-Feb-18
18-Sep-17
13-Feb-18
21-Nov-17
31-Oct-17
10-Nov-17
13-Dec-17
16-Jan-18

Actual Start Actual Finish

... 2012

2013

2014

2015

2016 2017

[Q2] Q3] Q4

Q1[02[ Q3|04

Q1[Q2]Q3 |04

Q1[Q2][03[Q4

Q1[02]03]Q4[01[2]03] 4

O | ocation and Design
| PM Submit L & D Report
0 L & D Approval
@ L & D Approval Adv
pr—
G ROW Plans Summary
8 ROW Plans Preparation
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Activity Name

# Utilities Notice to Proceed

# Let Contract

a Activity ID Planned

95700
95800

Duration
0.0d
0.0d

Remaining Total Start
Duration = Float
0.0d 68.0d 31-Oct-17

0.0d

0.0d 13-Feb-18

Finish

31-Oct-17
13-Feb-18
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