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CONCEPT REPORT
Concept Report Development

PDF of Draft Concept Report Sent to ARC

Draft Concept Report Sent to GDOT PM

GDOT PM Request to Schedule Concept Team Meeting
Concept Team Meeting

Concept Report Sent to ARC

Concept Report Approved by GDOT

Design Variance/Design Exception Request to ARC
Design Variance/Design Exception Request to GDOT PM
Design Variance/Design Exception Approval

ENVIRONMENTAL DOCUMENT

Draft 106 Sent to ARC

Draft 106 Sent to GDOT PM
Section 106 Approved

CE Sent to ARC

CE Sent to GDOT PM

CE Approved

Environmental Document Development :

PRELIMINARY PLANS
Survey Database Preparation
Preliminary Plan Development
PDF of Preliminary Plans Submitted to ARC
Preliminary Plans/PFPR Request to GDOT PM
PFPR
PFPR Comments to Sponsor
PFPR Responses to ARC
PFPR Sponsor Responses to GDOT PM

UTILITY PLANS

First Submittal Plans to Utility Owners |

ROW PLANS
ROW Plans Preparation
PDF of Preliminary ROW Plans Submitted to ARC
Preliminary ROW Plans Sent to GDOT PM
Real Property Agreement to Sponsor
Reimbursable/Non-Reimbursable Contract to Sponsor
PDF of Final ROW Plans Sent to ARC
Final ROW Plans Approved by GDOT
Real Property Agreement to GDOT
Real Property Agreement Executed
LCI ROW Agreement to GDOT
LCI ROW Agreement Executed
NTP to Begin ROW Acquisition from GDOT

UTILITY PLANS
Second Submittal Plans to Utility Owners
Receipt of No Conflict Letters or Utility Adjustments
Schedules and Utility Cost Estimates

ROW ACQUISITION
ROW Acquired
ROW Certification Sent to GDOT
ROW Certification Approved by GDOT

|FINAL PLANS
Final Plans Preparation
PDF of Final Plans Submitted to ARC
Final Plans/PFPR Request to GDOT PM
FFPR
FFPR Comments to Sponsor
FFPR Responses and PDF of Revised Final Plans to ARC
PFPR Responses and PDF of Revised Final Plans to GDOT PM

|BID DOCUMENTS
Cost Estimate Sent to ARC for DBE Goal
DBE Request to GDOT PM
DBE Goal (%)
PDF of Bid Documents Submitted to ARC
Bid Documents to GDOT PM
Bid Documents Approved by GDOT

PROJECT CERTIFICATION PACKAGE
Project Certification Letters to ARC
Utility Coordination Documentation to ARC
Project Certification Package to GDOT

REQUEST FOR BIDS (RFB)
Authorization to Advertise to Bid
Bid Results to ARC
Bid Results/Bid Evaluation Form to GDOT PM

CONSTRUCTION
Construction Contract Amount
LCI Construction Agreement to Sponsor
LCI Construction Agreement to GDOT PM
LCI Construction Contract Executed
NTP for Construction from GDOT
Pre-construction Conference Held
Construction




